

**ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY**  
Agreement No. C0036  
On-Call Environmental Engineering Services  
**CHANGE ORDER NO. 35**

---

CONSULTANT: **Tetra Tech, Inc.**

---

SUMMARY      THE AGREEMENT DURATION IS ***EXTENDED THROUGH OCTOBER 30, 2017***  
Of  
CHANGE        THE AGREEMENT VALUE IS ***UNCHANGED NOT TO EXCEED \$6,272,847***  
                  (***\$215,500 NOT TO EXCEED FOR R10 WORK AND \$6,057,347 NOT TO EXCEED FOR OTHER NON-R10 WORK***)

---

THE AGREEMENT IS MODIFIED AS FOLLOWS:

**ARTICLE V – TERM AND EFFECTIVE DATE OF AGREEMENT, Item E, Duration,** Paragraph 4 is amended to read **October 30, 2017.**

The total Compensation to be paid for satisfactory performance of the Work under this Agreement shall be paid in accordance with the provisions of Contract Section VI, and shall not exceed the amounts summarized below:

Original Agreement No. 36	\$ 553,798
Change Order 1	\$ 362,500
Change Order 2	\$ 600,000
Change Order 3	\$ 400,000
Change Order 4	\$ 750,000
Change Order 5	\$ -0-
Change Order 6	\$2,613,000
Change Order 7	\$ 550,000
Change Order 8	\$ -0-
Change Order 9	\$ 60,000
Change Order 10	\$ -0-
Change Order 11	\$ 150,000
Change Order 12	\$ 30,000
Change Order 13	\$ -0-
Change Order 14	\$1,000,000
Change Order 15	\$ -0-
Change Order 16	\$ -0-
Change Order 17	\$ -0-
Change Order 18	\$<1,166,451>
Change Order 19	\$ 50,000
Change Order 20	\$ 45,000
Change Order 21	\$ -0-
Change Order 22	\$ 50,000
Change Order 23	\$ -0-
Change Order 24	\$ 50,000

Change Order 25	\$	-0-
Change Order 26	\$	-0-
Change Order 27	\$	50,000
Change Order 28	\$	25,000
Change Order 29	\$	-0-
Change Order 30	\$	50,000
Change Order 31	\$	-0-
Change Order 32	\$	-0-
Change Order 33	\$	50,000
Change Order 34	\$	-0-
Change Order 35	\$	-0-
<b>Total (not to exceed)</b>		<b>\$6,272,847</b>

Except as provided herein all terms and conditions of the Agreement remain unchanged. The terms and conditions of this agreement modification constitute full accord and satisfaction for all cost and time of performance related to the change described or referenced herein. The effective date of this change order shall be the date of its execution by ACTA's Chief Executive Officer.

<b>ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY</b>	<b>CONSULTANT: Tetra Tech, Inc.</b>
Signature:	Signature:
Name/Title: John T. Doherty, P.E., Chief Executive Officer	Name/Title:
Date Executed:	Date Accepted:
<b>ATTEST</b>	<b>ATTEST</b>
Signature:	Signature:
Name/Title:	Name/Title:
Date Executed:	Date Accepted:

**APPROVED AS TO FORM**  
 Michael N. Feuer, City of Los Angeles City Attorney

**By:** \_\_\_\_\_  
 Deputy City Attorney

**Date:** \_\_\_\_\_