

ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY
Agreement No. C0737
On-Call Maintenance Services
CHANGE ORDER NO. 14

CONSULTANT: **ACE Engineering, Inc.**

SUMMARY THE AGREEMENT DURATION IS ***EXTENDED for 365 days through June 30, 2018***
 Of
 CHANGE THE AGREEMENT VALUE IS ***UNCHANGED NOT TO EXCEED \$4,350,439***

THE AGREEMENT IS MODIFIED AS FOLLOWS:

The term of the Agreement is extended through June 30, 2018.

The total Compensation to be paid for satisfactory performance of the Work under this Agreement shall be paid in accordance with the provisions of Contract Section VI, and shall not exceed the amounts summarized below:

Original Agreement No. 737	\$ 1,624,000
Change Order 1	\$ -0-
Change Order 2	\$ 1,493,000
Change Order 3	\$ 483,000
Change Order 4	\$ -0-
Change Order 5	\$ -0-
Change Order 6	\$ 1,031,660
Change Order 7	<\$ 281,221>
Change Order 8	\$ -0-
Change Order 9	\$ -0-
Change Order 10	\$ -0-
Change Order 11	\$ -0-
Change Order 12	\$ -0-
Change Order 13	\$ -0-
Change Order 14	\$ -0-
Total (not to exceed)	\$4,350,439

Except as provided herein all terms and conditions of the Agreement remain unchanged. The effective date of this change order shall be the date of its execution by ACTA's Chief Executive Officer.

ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY	CONSULTANT: ACE Engineering, Inc.
Signature: _____	Signature: _____
Name/Title: John T. Doherty, P.E., Chief Executive Officer	Name/Title: _____
Date Executed: _____	Date Accepted: _____
ATTEST	ATTEST
Signature: _____	Signature: _____
Name/Title: _____	Name/Title: _____
Date Executed: _____	Date Accepted: _____

APPROVED AS TO FORM
 Michael N. Feuer, City of Los Angeles City Attorney

BY: _____ DATE: _____
 Deputy City Attorney