

# ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY

Agreement No. C0764  
Geotechnical Services

## Change Order No. 17

---

CONSULTANT: **Earth Mechanics, Inc.**

---

SUMMARY      THE AGREEMENT DURATION IS *EXTENDED THROUGH June 30, 2018*  
Of  
CHANGE        THE AGREEMENT VALUE IS *UNCHANGED - NOT TO EXCEED \$2,661,055*

---

THE AGREEMENT IS MODIFIED AS FOLLOWS:

**Item 7 – Time** – Paragraph A, is amended to read, "Upon execution, this Agreement shall continue through **June 30, 2018.**"

The total Compensation to be paid for satisfactory performance of the Work under this Agreement shall be paid in accordance with the provisions of Contract Section 8, and shall not exceed the amounts summarized below:

Original Agreement	\$ 160,000
Change Order No. 1	\$ 20,000
Change Order No. 2	\$ 20,000
Change Order No. 3	\$1,300,000
Change Order No. 4	\$ 30,000
Change Order No. 5	\$ 70,000
Change Order No. 6	\$ -0-
Change Order No. 7	\$ 236,055
Change Order No. 8	\$ -0-
Change Order No. 9	\$ 25,000
Change Order No. 10	\$ 800,000
Change Order No. 11	\$ -0-
Change Order No. 12	\$ -0-
Change Order No. 13	\$ -0-
Change Order No. 14	\$ -0-
Change Order No. 15	\$ -0-
Change Order No. 16	\$ -0-
Change Order No. 17	\$ -0-
<b>Total (not to exceed)</b>	<b>\$ 2,661,055</b>

/////

/////

/////

**Agreement No. C0764  
Earth Mechanics, Inc.  
Change Order No. 17**

Except as provided herein all terms and conditions of the Agreement remain unchanged. The effective date of this amendment shall be the date of its execution by ACTA's Chief Executive Officer.

<b>ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY</b>	<b>CONSULTANT: Earth Mechanics, Inc.</b>
Signature:	Signature:
Name/Title: John T. Doherty, P.E., Chief Executive Officer	Name/Title:
Date Executed:	Date Accepted:
<b>ATTEST</b>	<b>ATTEST</b>
Signature:	Signature:
Name/Title:	Name/Title:
Date Executed:	Date Accepted:

**APPROVED AS TO FORM**  
Michael N. Feuer, City of Los Angeles City Attorney

By: \_\_\_\_\_  
Deputy City Attorney

Date: \_\_\_\_\_