

ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY

First Amended Agreement No. C0027 Program Management Services

CWO SR-47 PROJECT CHANGE ORDER NO. 48

Modifies the First Amended Agreement No. C0027 (hereinafter “the Agreement”) to decrease the maximum compensation as approved by the ACTA Governing Board on October 11, 2018 for the SR-47 Project Contract Work Order (CWO).

CONSULTANT: **Alameda Corridor Engineering Team (ACET)**

SUMMARY

OF The total SR-47 Project CWO is decreased by <\$60,654> for a total not-to-exceed amount of \$22,832,622.

CHANGE

- This is the closeout change order to reconcile final cost amounts for FY '18 as set forth in this Change Order No. 48 and consistent with the statements set forth in the ACTA Board Authorization approved on October 11, 2018.

The ACET contract total value of all CWO's is \$244,862,750 *excluding compensation for the R10 Oil Release*. See attached documents titled “CWO FY19 ACET Cumulative Contract Values” and “Summary of Contract Values” as of September 27, 2018.

- In **ARTICLE 5, COMPENSATION, Paragraph 5.1**, is revised to provide “**Cost-Plus-Fixed-Fee through June 30, 2019**”, as follows:

	SR-47 Project CWO Through CO 47	FY '18 CO 48	Total SR-47 Project CWO Only
Reimbursable Costs not-to-exceed	\$21,206,121	<60,654>	\$21,145,467
Plus Fixed Fee (calculated in accordance with Paragraph 5.2.3, Fixed Fee) of	\$1,687,155	-0-	\$1,687,155
For a Total Estimated Cost of	\$22,893,276	<60,654>	\$22,832,622

3. In **Paragraph 5.2.3, Fixed-Fee**, the amount shown in **Subparagraph (b)** remains to read, "\$1,687,155".
4. Except as provided herein, all terms and conditions of the Agreement remain unchanged.

IN WITNESS WHEREOF, the Parties hereto have executed this SR-47 Project CWO Change Order No. 48 to the Agreement on the date next to their signatures.

AUTHORITY:

**ALAMEDA CORRIDOR
TRANSPORTATION AUTHORITY**

By: _____

Signature: _____

Date: _____

ATTEST

Signature: _____

By: _____

Date: _____

APPROVED AS TO FORM:

Michael N. Feuer, City of Los Angeles City Attorney

By: _____

Deputy City Attorney

Date: _____

CONSULTANT:

**ALAMEDA CORRIDOR ENGINEERING
TEAM, a Joint Venture**

AECOM TECHNICAL SERVICES, INC.

By: _____

Signature: _____

Date: _____

ATTEST

Signature: _____

By: _____

Date: _____

MOFFATT & NICHOL, INC.

By: _____

Signature: _____

Date: _____

ATTEST

Signature: _____

By: _____

Date: _____

Signatures of Change Order No. 48 (continued)

IN WITNESS WHEREOF, the Parties hereto have executed this Change Order No. 48 to the Agreement on the date next to their signatures.

CONSULTANT:

JENKINS/GALES & MARTINEZ, INC.

By: _____

Signature: _____

Date: _____

ATTEST

Signature: _____

By: _____

Date: _____

**TELACU CONSTRUCTION
MANAGEMENT, INC.**

By: _____

Signature: _____

Date: _____

ATTEST

Signature _____

By: _____

Date: _____