

HEIM BRIDGE REPLACEMENT MITIGATION TRUCK PROGRAM KEY ACTIVITIES AND DATES (Revised 6/9/2014)

ACTIVITY	DATES
Solicitation Release	April 15, 2014
Application Workshop	April 16, 2014
Questions/Answers Posted online Weekly Starting	April 18, 2014
Deadline to Submit Applications (Phase 1 of the Application Process)	May 27, 2014 by 4 p.m.
Lottery Held and Initial Results Posted Online	June 2, 2014
Verify Documentation for 15 Truck Replacement Projects (Phase 2 of the Application Process)	June 3 - June 23, 2014
Final Notice of Grant Awards Posted Online	Anticipated June 30, 2014
Execute Grant Agreements	July and August 2014
Award Funding to Grantees	August – October 2014
*ROUND TWO SOLICITATION OPENS	JUNE 5, 2014
*ROUND TWO SOLICITATION CLOSES	JULY 7, 2014
*ROUND TWO LOTTERY HELD AND INITIAL RESULTS POSTED ON ACTA WEBSITE	JULY 9, 2014

<i>*FINAL NOTICE OF GRANT AWARDS FOR ROUND TWO POSTED ONLINE</i>	<i>ANTICIPATED AUGUST 4, 2014</i>
<i>*EXECUTE GRANT AGREEMENTS FOR ROUND TWO</i>	<i>AUGUST AND SEPTEMBER 2014</i>
<i>*AWARD FUNDING TO GRANTEES</i>	<i>AUGUST – OCTOBER 2014</i>

*Indicates these items were added as part of revision on 6/9/2014.