

ACTA Maintenance of Way Services RFP

June 20, 2024

Background

- At the March 21, 2024 Board meeting, the Board approved an 18-month contract extension of the Maintenance of Way (MOW) Services contract (Agreement C0885).
- The extension was to enable preparing a Request for Proposal (RFP), evaluating/selecting a preferred service provider, contracting and mobilizing MOW forces under the new contract.
- The Board requested staff to provide a schedule for the competitive bid process.

Procurement Schedule

Following is the tentative procurement schedule for a new MOW Services contract.

<u>RFP</u>	<u>Date</u>
Edit current contract documents	July 2024
Co-counsel review	August 2024
Release RFP	September 2024
Bid Period Ends	December 2024
Evaluation Period Ends	January 2025
Complete ACTA Negotiations	February 2025
NMA Approval (Both Railroads and Ports with Harbor Commissions)	May 2025
Recommendation for ACTA Board Approval	June 2025
Execute Contract	July 2025
Mobilize MOW Service Provider	August 2025